

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	28 June 2026
Name	Tamminana Harshitha
Project Name	Metro Ticket Generating System in ServiceNow
Maximum Marks	5 Marks

Project Planning

The Metro Ticket Generating System in ServiceNow project was planned to simplify and automate the metro ticket booking process. The planning phase involved gathering user requirements, designing the ticket booking workflow, creating the Service Catalog, configuring catalog variables and client scripts for station selection and fare calculation, developing automation using Flow Designer, generating QR code- based tickets, and implementing email notifications. The project also included testing all modules to ensure accurate fare calculation, successful ticket generation, seamless booking, and efficient ticket tracking before deployment.

Project Logic

The project follows a simple automated workflow. A user books a metro ticket through the ServiceNow Service Catalog by selecting the source station, destination station, and entering travel details. The system validates the information, automatically calculates the fare, creates a booking record in the Metro Ticket Database, and generates a digital ticket with a QR code. The ticket details are stored in the database, and an email notification containing the ticket information is sent to the user. Throughout the process, the user can track booking details and ticket status, ensuring transparency, faster ticket generation, and an efficient metro travel experience.

PROJECT PLANNING

The Metro Ticket Generating System in ServiceNow project was planned to automate the metro ticket booking process. The planning includes requirement analysis, design, development, testing and deployment.

01 REQUIREMENT ANALYSIS



- Identify user requirements for metro ticket booking
- Study the existing manual ticketing process
- Define scope and objectives
- Identify key features and constraints

02 SOLUTION DESIGN



- Design the ticket booking workflow
- Define roles and responsibilities
- Create data model (Metro Ticket Database)
- Plan notifications and reports

03 DEVELOPMENT



- Create Service Catalog & Catalog Items
- Configure variables, UI Policies & Client Scripts
- Build fare calculation using Flow Designer
- Generate QR code ticket
- Configure email notifications

04 TESTING



- Test catalog item and forms
- Validate fare calculation and ticket generation
- Verify email notifications
- Perform end-to-end testing
- Fix defects

05 DEPLOYMENT



- Deploy solution to production
- Provide access to users
- Train users and support team
- Go-live and monitor

06 MAINTENANCE & IMPROVEMENT



- Monitor system performance
- Fix issues and bugs
- Gather user feedback
- Enhance features and add new requirements

PROJECT LOGIC (WORKFLOW)

The system follows an automated workflow from ticket booking to completion with notifications and status updates.

1 USER BOOKS TICKET



User books metro ticket through the Service Catalog by selecting source, destination and entering travel details.

2 BOOKING RECORD CREATED



The system validates the information, calculates fare and creates a booking record in the Metro Ticket Database.

3 FARE CALCULATION & TICKET GENERATION



System calculates the fare based on distance and rules, generates QR code ticket and stores ticket details in the database.

4 PAYMENT (If Applicable)



If payment is required, the system processes the payment and confirms the booking.

5 EMAIL NOTIFICATION TO USER



Ticket details and QR code are sent to the user via email along with booking confirmation.

6 STATUS UPDATE & TRACKING



Booking status is updated in the system. User can track ticket status and view history anytime.

7 TICKET CLOSED & COMPLETED



After successful travel or expiry, the ticket is marked as closed and record is maintained for future reference.

Rejected

✗ PAYMENT FAILED / REJECTED

Booking is failed or rejected. User is notified with the reason and can try again.

User can track booking status and ticket details anytime in the portal.